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ESTIMATE RUN 10/11/2019

ESTIMATE SUMMARY 10:24:17

CONTID: C21868         ESTIMATE NO: 0001 PROG 2005

PCN: 21868-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 RUMBLESTRIPS: AULT TO SH 71 SOUTH PERCENT TIME:

PROJECT NO: FSA0142-067                   

SH 14 RUMBLESTRIPS: AULT TO SH 71 SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SURFACE PREPARATION TECHNOLOGIES, LLC PAY PERIOD ENDING

81 TEXACO ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

MECHANICSBURG PA 17055-2664(717)697-1450 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 293,615.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 260,707.75 NON-PARTICIPATING 231,322.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,910.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.75

WORK DAYS

WORK DAYS

78.78%

62,293.25

231,322.00

231,322.00

227,411.38

$

$

$

$

0.00

231,322.00

231,322.00

0.00

231,322.00

-3,910.62

0.00

227,411.38

0.00

AMOUNT DUE 227,411.38 227,411.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 227,411.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

7.0 TIME ALLOW: 16

ORIG TIME ALLOW: 16

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/19/2019

08/19/2019

08/27/2019

08/27/2019

10/11/2019

06/13/2019

06/20/2019

07/10/2019

08/19/2019
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PCN: 21868-BID    ESTIMATE RUN 10/11/2019

PROJECT: FSA0142-067                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Rumble Strip (Grinding)(Asphalt) 0.000

252,769.000

614-80391  
 

63,192.25252,769.000

63,192.25

259,683.000

LF  

0.25000

0010 *Mobilization 0.000

0.301

626-00000  
 

19,565.000.301

19,565.00

1.000

L S 

65,000.00000

0015 Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

7,500.001.000

7,500.00

1.000

L S 

7,500.00000

0020 *Modified Epoxy Pavement Marking 0.000

1,196.000

627-00008  
 

131,560.001,196.000

131,560.00

1,196.000

GAL 

110.00000

0025 Flagging 0.000

42.500

630-00000  
 

4.2542.500

4.25

390.000

HOUR

0.10000

0027 Pilot Car Operation CO 2 0.000

24.500

630-00001  
 

1,347.5024.500

1,347.50

24.500

HOUR

55.00000

0030 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

4.000

DAY 

250.00000

0035 Traffic Control Management 0.000

5.000

630-00012  
 

500.005.000

500.00

13.000

DAY 

100.00000

0040 *Construction Traffic Sign (Panel Size A) 0.000

7.200

630-80341  
 

720.007.200

720.00

16.000

EACH

100.00000

0045 *Construction Traffic Sign (Panel Size B) 0.000

24.300

630-80342  
 

2,430.0024.300

2,430.00

28.000

EACH

100.00000

0050 Portable Message Sign Panel 0.000

1.800

630-80355  
 

4,500.001.800

4,500.00

2.000

EACH

2,500.00000
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PCN: 21868-BID    ESTIMATE RUN 10/11/2019

PROJECT: FSA0142-067                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

35.000

EACH

1.00000

0060 *Mobile Pavement Marking Zone 0.000

3.000

630-80520  
 

3.003.000

3.00

13.000

DAY 

1.00000

0065 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 231,322.00231,322.00292,115.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,500.00000

CAT 0.000.001,500.00CURRENT AMT0400 $ $ $

$ 231,322.00231,322.00$293,615.25$CURRENT AMTPROJECT TOTAL


